COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/10/2008

ESTIMATE SUMMARY 13:32:58
CONTID: C13590 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 13590-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 14.0 DAYS TIME ALLOW: 570 WORK DAYS
POWERS/SH 16 INITIAL CONNECT PERCENT TIME: 2.46 ORIG TIME ALLOW: 570 WORK DAYS
PROJECT NO: STUR200-110
POWERS/SH 16 INITIAL CONNECT
NAME OF ROAD: SH 16
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 03/25/2008 DATE TIME STARTED 02/26/2008
7353 S. EAGLE STREET DATE LET 01/10/2008 DATE WORK BEGAN 03/05/2008
DATE AWARDED 02/04/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/26/2008 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 02/26/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 24,002,258.27 PARTICIPATING $ 91,500.00 $ 91,500.00
AWARD PROJECT AMT: $ 22,577,777.77 NON-PARTICIPATING 575,698.00 575,698.00
PERCENT COMPLETE: 2.78% TOTAL EARNINGS 667,198.00 667,198.00
FUNDS AVAILABLE: $ 23,335,060.27 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 667,198.00 667,198.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -20,015.94 -20,015.94
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 647,182.06 647,182.06
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 647,182.06 647,182.06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 647,182.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13590-BID ESTIMATE RUN 04/10/2008
PROJECT: STUR200-110 ESTIMATE NO: 0001 13:32:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001  CLEARING AND GRUBBING 48.000 0.000
ACRE 48.000  124,800.00
2,600.00000 48.000 124,800.00
0010 202-00019  REMOVAL OF INLET 3.000 0.000
EACH 0.000 0.00
720.00000 0.000 0.00
0015 202-00023  REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0020 202-00024  REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0025 202-00035  REMOVAL OF PIPE 903.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0030 202-00037  REMOVAL OF END SECTION 3.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0035 202-00203  REMOVAL OF CURB AND GUTTER 957.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0040 202-00220  REMOVAL OF ASPHALT MAT 3,555.000 0.000
sy 0.000 0.00
6.50000 0.000 0.00
0045 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 635.000 0.000
sy 0.000 0.00
4.50000 0.000 0.00
0050 202-00250  *REMOVAL OF PAVEMENT MARKING 41,615.000 0.000
SF 4,596.000 5,515.20
1.20000 4,596.000 5,515.20
0055 202-00300  REMOVAL OF BUILDING (S) 1.000 0.000
LS 0.000 0.00

149,900.00000 0.000 0.00
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PCN: 13590-BID ESTIMATE RUN 04/10/2008
PROJECT: STUR200-110 ESTIMATE NO: 0001 13:32:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00700 *REMOVAL OF LIGHT STANDARD 16.000 0.000
EACH 8.000 880.00
110.00000 8.000 880.00
0065 202-00810 *REMOVAL OF GROUND SIGN 81.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
3,600.00000 0.000 0.00
0075 202-01000 *REMOVAL OF FENCE 7,750.000 0.000
LF 7,750.000 6,200.00
0.80000 7,750.000 6,200.00
0080 202-01110 *REMOVAL OF GUARDRAIL TYPE 1 625.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,726.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
0090 202-01140 REMOVAL OF GUARDRAIL TYPE 4 499.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0095 202-01300 *REMOVAL OF END ANCHORAGE 15.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0100 202-04004 PLUG CULVERT (SPECIAL) 1.000 0.000
EACH 1.000 2,400.00
2,400.00000 1.000 2,400.00
0105 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 340,053.000 0.000
cY 3,050.000 17,690.00
5.80000 3,050.000 17,690.00
0110 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 69,719.000 0.000
cy 0.000 0.00

11.00000 0.000 0.00
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PCN: 13590-BID ESTIMATE RUN 04/10/2008
PROJECT : STUR200-110 ESTIMATE NO: 0001 13:32:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01100 PROOF ROLLING 50.000 0.000
HOUR 0.000 0.00
83.00000 0.000 0.00
0120 203-01500 BLADING 50.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0125 203-01510 BACKHOE 150.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0130 203-01550 DOZING 200.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0135 203-01590 FRONT END LOADER (RUBBER TIRE) 100.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0140 203-01594 COMBINATION LOADER 250.000 0.000
HOUR 0.000 0.00
77.00000 0.000 0.00
0145 203-01597 POTHOLING 40.000 0.000
HOUR 11.000 2,970.00
270.00000 11.000 2,970.00
0150 203-01610 CRANE (RUBBER TIRE) 50.000 0.000
HOUR 0.000 0.00
460.00000 0.000 0.00
0155 206-00000 STRUCTURE EXCAVATION 5,238.000 0.000
cYy 0.000 0.00
10.00000 0.000 0.00
0160 207-00205 TOPSOIL 67,037.000 0.000
cY 0.000 0.00
3.10000 0.000 0.00
0165 207-00210 STOCKPILE TOPSOIL 77,763.000 0.000
cYy 8,622.000 18,968.40
2.20000 8,622.000 18,968.40
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PCN: 13590-BID ESTIMATE RUN 04/10/2008
PROJECT: STUR200-110 ESTIMATE NO: 0001 13:32:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00002 *EROSION LOG (12 INCH) 1,060.000 0.000
LF 0.000 0.00
4.70000 0.000 0.00
0175 208-00020 *SILT FENCE 18,684.000 0.000
LF 5,954.000 6,549.40
1.10000 5,954.000 6,549.40
0180 208-00040 CHECK DAM 9.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0185 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 1.000 930.00
930.00000 1.000 930.00
0190 208-00050 *STORM DRAIN INLET PROTECTION 23.000 0.000
EACH 0.000 0.00
57.00000 0.000 0.00
0195 208-00060 TEMPORARY SLOPE DRAIN 200.000 0.000
LF 0.000 0.00
43.00000 0.000 0.00
0200 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0205 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.100 5,010.00
50,100.00000 0.100 5,010.00
0210 208-00206 EROSION CONTROL SUPERVISOR 570.000 0.000
DAY 15.000 450.00
30.00000 15.000 450.00
0215 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 3,400.000 0.000
GAL 0.000 0.00
0.80000 0.000 0.00
0220 210-00050 RESET FIRE HYDRANT 1.000 0.000
EACH 0.000 0.00

2,200.00000 0.000 0.00
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PCN: 13590-BID ESTIMATE RUN 04/10/2008
PROJECT: STUR200-110 ESTIMATE NO: 0001 13:32:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 210-00750 *RESET LIGHT STANDARD 6.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0230 210-00815 *RESET SIGN PANEL 53.000 0.000
EACH 0.000 0.00
66.00000 0.000 0.00
0235 210-00825 *RESET FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0240 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
920.00000 0.000 0.00
0245 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
970.00000 0.000 0.00
0250 210-04016 MODIFY MANHOLE (SPECIAL) 2.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0255 210-04050 ADJUST VALVE BOX 3.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
0260 212-00006 *SEEDING (NATIVE) 41.600 0.000
ACRE 0.000 0.00
450.00000 0.000 0.00
0265 212-00032 *SOIL CONDITIONING 40.500 0.000
ACRE 0.000 0.00
670.00000 0.000 0.00
0270 213-00002 *MULCHING (WEED FREE HAY) 40.500 0.000
ACRE 0.000 0.00
450.00000 0.000 0.00
0275 213-00061 *MULCH TACKIFIER 8,100.000 0.000
1B 0.000 0.00

1.80000 0.000 0.00
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PCN: 13590-BID ESTIMATE RUN 04/10/2008
PROJECT: STUR200-110 ESTIMATE NO: 0001 13:32:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 213-00100 *SOIL BINDER 41.000 0.000
ACRE 0.000 0.00
430.00000 0.000 0.00
0285 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 15.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0290 214-01010 *BRUSH LAYER CUTTING 1,500.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
0295 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,430.000 0.000
SY 0.000 0.00
1.70000 0.000 0.00
0300 218-00000 NOXIOUS WEED MANAGEMENT 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0305 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
L S 0.100 2,340.00
23,400.00000 0.100 2,340.00
0310 250-00050 MONITORING TECHNICIAN 100.000 0.000
HOUR 34.500 3,795.00
110.00000 34.500 3,795.00
0315 250-00110 HEALTH AND SAFETY OFFICER 80.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0320 250-00120 MATERIAL SAMPLING AND DELIVERY 30.000 0.000
EACH 1.000 130.00
130.00000 1.000 130.00
0325 250-00220 HAZARDOUS WASTE DISPOSAL 21,300.000 0.000
cYy 0.000 0.00
55.00000 0.000 0.00
0330 304-04000 AGGREGATE BASE COURSE (CLASS 4) 4,327.000 0.000
TON 0.000 0.00
12.00000 0.000 0.00
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PCN: 13590-BID ESTIMATE RUN 04/10/2008
PROJECT: STUR200-110 ESTIMATE NO: 0001 13:32:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 304-06000 AGGREGATE BASE COURSE (CLASS 6) 7,090.000 0.000
TON 0.000 0.00
13.00000 0.000 0.00
0340 304-09014 AGGREGATE BASE COURSE (SPECIAL) 5.000 0.000
TON 0.000 0.00
270.00000 0.000 0.00
0345 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
130.00000 0.000 0.00
0350 403-34851 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 12,673.000 0.000
TON 0.000 0.00
69.00000 0.000 0.00
0355 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,666.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0360 411-21020 LIQUID ASPHALTIC MATERIAL (MC-70) 8,202.000 0.000
GAL 0.000 0.00
3.60000 0.000 0.00
0365 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 54,088.000 0.000
sy 0.000 0.00
42.00000 0.000 0.00
0370 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 601.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0375 503-00042 *DRILLED CAISSON (42 INCH) 51.000 0.000
LF 0.000 0.00
340.00000 0.000 0.00
0380 503-00048 *DRILLED CAISSON (48 INCH) 71.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
0385 503-00054 *DRILLED CAISSON (54 INCH) 42.000 0.000
LF 0.000 0.00

350.00000 0.000 0.00
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PCN: 13590-BID ESTIMATE RUN 04/10/2008
PROJECT: STUR200-110 ESTIMATE NO: 0001 13:32:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 506-00030 GROUTED RIPRAP 99.000 0.000
cy 0.000 0.00
110.00000 0.000 0.00
0395 506-00209 RIPRAP (9 INCH) 77.000 0.000
cY 0.000 0.00
120.00000 0.000 0.00
0400 506-00218 RIPRAP (18 INCH) 94.000 0.000
cYy 0.000 0.00
45.00000 0.000 0.00
0405 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 4.000 0.000
TON 0.000 0.00
260.00000 0.000 0.00
0410 601-01000 CONCRETE CLASS B 2.000 0.000
cYy 0.000 0.00
1,300.00000 0.000 0.00
0415 601-01050 CONCRETE CLASS B (WALL) 37.000 0.000
cY 0.000 0.00
550.00000 0.000 0.00
0420 602-00020 REINFORCING STEEL (EPOXY COATED) 2,226.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
0425 603-01180 18 INCH REINFORCED CONCRETE PIPE 1,352.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
0430 603-01240 24 INCH REINFORCED CONCRETE PIPE 329.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0435 603-01300 30 INCH REINFORCED CONCRETE PIPE 68.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0440 603-01360 36 INCH REINFORCED CONCRETE PIPE 74.000 0.000
LF 0.000 0.00

130.00000 0.000 0.00
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PROJECT : STUR200-110 ESTIMATE NO: 0001 13:32:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 603-01480 48 INCH REINFORCED CONCRETE PIPE 334.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0450 603-01600 60 INCH REINFORCED CONCRETE PIPE 400.000 0.000
LF 0.000 0.00
180.00000 0.000 0.00
0455 603-05018 18 INCH REINFORCED CONCRETE END SECTION 5.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0460 603-05024 24 INCH REINFORCED CONCRETE END SECTION 10.000 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0465 603-05030 30 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0470 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
860.00000 0.000 0.00
0475 603-05048 48 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0480 603-10180 18 INCH CORRUGATED STEEL PIPE 255.000 0.000
LF 0.000 0.00
69.00000 0.000 0.00
0485 603-10240 24 INCH CORRUGATED STEEL PIPE 30.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0490 603-30024 24 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0495 603-50018 18 INCH PLASTIC PIPE 483.000 0.000
LF 0.000 0.00
77.00000 0.000 0.00
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PCN: 13590-BID ESTIMATE RUN 04/10/2008
PROJECT: STUR200-110 ESTIMATE NO: 0001 13:32:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0500 604-00315 INLET TYPE C (15 FOOT) 1.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0505 604-00550 INLET TYPE D (SPECIAL) 1.000 0.000
EACH 0.000 0.00
9,400.00000 0.000 0.00
0510 604-13010 INLET TYPE 13 (10 FOOT) 3.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0515 604-13015 INLET TYPE 13 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0520 604-19105 INLET TYPE R L 5 (5 FOOT) 4.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0525 604-19110 INLET TYPE R L 5 (10 FOOT) 8.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0530 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0535 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0540 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
5,300.00000 0.000 0.00
0545 604-39020 MANHOLE SPECIAL (20 FOOT) 1.000 0.000
EACH 0.000 0.00
27,200.00000 0.000 0.00
0550 604-39025 MANHOLE SPECIAL (25 FOOT) 1.000 0.000
EACH 0.000 0.00

19,000.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0555 605-00004 4 INCH NON-PERFORATED PIPE UNDERDRAIN 454.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0560 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 659.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0565 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,410.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0570 606-01340 *END ANCHORAGE TYPE 3D 6.000 0.000
EACH 0.000 0.00
680.00000 0.000 0.00
0575 606-01370 *TRANSITION TYPE 3G 12.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0580 606-01380 *TRANSITION TYPE 3H 6.000 0.000
EACH 0.000 0.00
590.00000 0.000 0.00
0585 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0590 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0595 606-02005 *END ANCHORAGE (FLARED) 9.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0600 607-00000 *LINE POST 5.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0605 607-00005 *END POST 17.000 0.000
EACH 0.000 0.00

170.00000 0.000 0.00
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0610 607-00010 *CORNER AND LINE BRACE POST 14.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0615 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 8,125.000 0.000
LF 0.000 0.00
1.40000 0.000 0.00
0620 607-11525 *FENCE (PLASTIC) 1,000.000 0.000
LF 1,000.000 2,700.00
2.70000 1,000.000 2,700.00
0625 608-01600 AGGREGATE WALKWAY 320.000 0.000
SY 0.000 0.00
15.00000 0.000 0.00
0630 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 4,833.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0635 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,867.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0640 609-24003 *GUTTER TYPE 2 (3 FOOT) 280.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0645 609-24004 *GUTTER TYPE 2 (4 FOOT) 518.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0650 609-60011 CURB TYPE 6 (SECTION M) 3,057.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0655 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 50,244.000 0.000
SF 0.000 0.00
3.60000 0.000 0.00
0660 612-00001 *DELINEATOR (TYPE I) 292.000 0.000
EACH 0.000 0.00

18.00000 0.000 0.00
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0665 612-00002 *DELINEATOR (TYPE IT) 67.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0670 612-00003 *DELINEATOR (TYPE III) 16.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0675 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,559.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
0680 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,738.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0685 613-07000 *PULL BOX (SPECIAL) 10.000 0.000
EACH 0.000 0.00
91.00000 0.000 0.00
0690 613-07034 *PULL BOX (24"X36"X18") 7.000 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0695 613-07038 *PULL BOX (36"X48"X18") 3.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0700 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
105,300.00000 0.000 0.00
0705 613-34350 *LIGHT STANDARD METAL (35 FOOT) 50.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0710 613-40010 *LIGHT STANDARD FOUNDATION 50.000 0.000
EACH 0.000 0.00
490.00000 0.000 0.00
0715 613-50100 *LIGHTING CONTROL CENTER 2.000 0.000
EACH 0.000 0.00

7,700.00000 0.000 0.00
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0720 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 56.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0725 614-00011 *SIGN PANEL (CLASS I) 509.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0730 614-00012 *SIGN PANEL (CLASS II) 254.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0735 614-00013 *SIGN PANEL (CLASS III) 1,702.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0740 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 1,588.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0745 614-00615 *STEEL SIGN POST (W 6X15) 62.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0750 614-01026 *STEEL SIGN POST (W 10X26) 160.000 0.000
LF 0.000 0.00
59.00000 0.000 0.00
0755 614-01226 *STEEL SIGN POST (W 12X26) 100.000 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0760 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0765 614-03006 *CONCRETE FOOTING (TYPE 6) 6.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0770 614-03007 *CONCRETE FOOTING (TYPE 7) 4.000 0.000
EACH 0.000 0.00

2,100.00000 0.000 0.00
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0775 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
42,200.00000 0.000 0.00
0780 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 36.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0785 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 7.000 0.000
EACH 0.000 0.00
5,900.00000 0.000 0.00
0790 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
14,900.00000 0.000 0.00
0795 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
15,100.00000 0.000 0.00
0800 614-81160 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.000
EACH 0.000 0.00
18,700.00000 0.000 0.00
0805 614-81165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
19,100.00000 0.000 0.00
0810 614-81170 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
20,400.00000 0.000 0.00
0815 614-81175 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
20,900.00000 0.000 0.00
0820 614-85001 *IMPACT ATTENUATOR 1.000 0.000
EACH 0.000 0.00
8,500.00000 0.000 0.00
0825 614-86245 *CONTROLLER (TYPE 170E) 2.000 0.000
EACH 0.000 0.00

15,800.00000 0.000 0.00
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0830 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0835 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 566.000 0.000
LF 0.000 0.00
4.20000 0.000 0.00
0840 614-87506 *SPLICE FIBER OPTIC CABLE (6 STRAND) 16.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0845 615-00030 EMBANKMENT PROTECTOR TYPE 3 7.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0850 619-00010 WATER LINE (SPECIAL) 1.000 0.000
LS 0.000 0.00
764,800.00000 0.000 0.00
0855 621-00450 DETOUR PAVEMENT 10,624.000 0.000
SY 0.000 0.00
29.00000 0.000 0.00
0860 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.100 11,170.00
111,700.00000 0.100 11,170.00
0865 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
,023,147.82000 0.000 0.00
0870 627-00001 *PAVEMENT MARKING PAINT 404.000 0.000
GAL 68.750 2,062.50
30.00000 68.750 2,062.50
0875 627-00005 *EPOXY PAVEMENT MARKING 211.000 0.000
GAL 0.000 0.00
82.00000 0.000 0.00
0880 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,146.000 0.000
SF 0.000 0.00

10.00000 0.000 0.00
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0885 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 1,324.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0890 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 942.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0895 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 428.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0900 630-00000 *FLAGGING 28,500.000 0.000
HOUR 161.000 3,220.00
20.00000 161.000 3,220.00
0905 630-00007 *TRAFFIC CONTROL INSPECTION 100.000 0.000
DAY 12.000 1,800.00
150.00000 12.000 1,800.00
0910 630-00012 *TRAFFIC CONTROL MANAGEMENT 570.000 0.000
DAY 9.000 4,860.00
540.00000 9.000 4,860.00
0915 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 19.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0920 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 68.000 0.000
EACH 9.500 1,900.00
200.00000 9.500 1,900.00
0925 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000 0.000
EACH 21.000 4,200.00
200.00000 21.000 4,200.00
0930 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 39.000 0.000
EACH 19.500 3,900.00
200.00000 19.500 3,900.00
0935 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 90.000 0.000
SF 0.000 0.00

20.00000 0.000 0.00
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0940 630-80355  *PORTABLE MESSAGE SIGN PANEL 8.000 0.000
EACH 2.500 17,750.00
7,100.00000 2.500 17,750.00
0945 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
0950 630-80360  *DRUM CHANNELIZING DEVICE 465.000 0.000
EACH 89.500 2,327.00
26.00000 89.500 2,327.00
0955 630-80370  CONCRETE BARRIER (TEMPORARY) 9,730.000 0.000
LF 4,578.000 119,028.00
26.00000 4,578.000 119,028.00
0960 630-80380  *TRAFFIC CONE 400.000 0.000
EACH 200.000 2,000.00
10.00000 200.000 2,000.00
0965 630-80510  *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
Ls 0.000 0.00
1,200.00000 0.000 0.00
0970 630-80560  MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
Ls 0.000 0.00
2,500.00000 0.000 0.00
0975 630-85010  *IMPACT ATTENUATOR (TEMPORARY) 3.000 0.000
EACH 0.000 0.00
5,100.00000 0.000 0.00
0980 630-85041  *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 30.000 0.000
DAY 2.000 1,580.00
790.00000 2.000 1,580.00
0985 630-86810  *TRAFFIC SIGNAL (TEMPORARY) 3.000 0.000
EACH 0.000 0.00
37,000.00000 0.000 0.00
0990 700-70010  F/A MINOR CONTRACT REVISIONS 1,000,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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0995 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 55,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1005 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 64,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70016 F/A FUEL COST ADJUSTMENT 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 25,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1020 700-70021 F/A ON-THE-JOB TRAINEE 4,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
1025 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70592 F/A SURVEY MONUMENTATION 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1600 208-00011 EROSION BALES (WEED FREE) 105.000 0.000
EACH 105.000 1,522.50
14.50000 105.000 1,522.50
CAT 0200 CURRENT AMT $ 16,458,083.72 $ 381,648.005 381,648.00

CAT NO0300 J-18-BA

1050 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 1.000 35,000.00
35,000.00000 1.000 35,000.00
1055 206-00000 STRUCTURE EXCAVATION 61.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
1060 206-00200 STRUCTURE BACKFILL (CLASS 2) 12.000 0.000
cy 0.000 0.00
28.00000 0.000 0.00
1065 206-00520 FILTER MATERIAL (CLASS B) 8.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
1070 403-34851 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 23.000 0.000
TON 0.000 0.00
69.00000 0.000 0.00
1075 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,064.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
1080 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 46.000 0.000
sy 0.000 0.00
19.00000 0.000 0.00
1085 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 38.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1090 502-00460 *PILE TIP 8.000 0.000
EACH 0.000 0.00

120.00000 0.000 0.00
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1095 502-11284 *STEEL PILING (HP 12x84) 334.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
1100 506-00224 RIPRAP (24 INCH) 1,204.000 0.000
cY 0.000 0.00
38.00000 0.000 0.00
1105 509-00001 STRUCTURAL STEEL (GALVANIZED) 1,465.000 0.000
1B 0.000 0.00
2.40000 0.000 0.00
1110 515-00120 *WATERPROOFING (MEMBRANE) 141.000 0.000
SY 0.000 0.00
19.00000 0.000 0.00
1115 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 23.000 0.000
LF 0.000 0.00
230.00000 0.000 0.00
1120 601-03040 CONCRETE CLASS D (BRIDGE) 86.000 0.000
cY 0.000 0.00
310.00000 0.000 0.00
1125 602-00020 REINFORCING STEEL (EPOXY COATED) 29,589.000 0.000
1B 0.000 0.00
0.80000 0.000 0.00
1130 606-11030 *BRIDGE RAIL TYPE 10M 123.000 0.000
LF 0.000 0.00
96.00000 0.000 0.00
1135 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 127.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
CAT 0300 CURRENT AMT $ 182,620.70 $ 35,000.00 8 35,000.00

CAT NO0301 J-18-BM

1140 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00

160,000.00000 0.000 0.00
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1145 206-00000 STRUCTURE EXCAVATION 49.000 0.000
cy 0.000 0.00
10.00000 0.000 0.00
1150 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 1,471.000 0.000
cY 0.000 0.00
60.00000 0.000 0.00
1155 206-00100 STRUCTURE BACKFILL (CLASS 1) 8,421.000 0.000
cy 0.000 0.00
26.00000 0.000 0.00
1160 206-00200 STRUCTURE BACKFILL (CLASS 2) 304.000 0.000
cY 0.000 0.00
28.00000 0.000 0.00
1165 206-00360 MECHANICAL REINFORCEMENT OF SOIL 3,840.000 0.000
cy 0.000 0.00
19.00000 0.000 0.00
1170 206-00520 FILTER MATERIAL (CLASS B) 584.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
1175 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,298.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
1180 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 50.000 0.000
LF 50.000 2,500.00
50.00000 50.000 2,500.00
1185 502-00460 *PILE TIP 24.000 0.000
EACH 1.000 120.00
120.00000 1.000 120.00
1190 502-01000 *BITUMEN COATING 352.000 0.000
LF 352.000 8,800.00
25.00000 352.000 8,800.00
1195 502-11489 *STEEL PILING (HP 14X89) 1,114.000 0.000
LF 40.000 2,120.00
53.00000 40.000 2,120.00
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1200 503-00048 *DRILLED CAISSON (48 INCH) 195.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
1205 504-04420 PRECAST PANEL FACING 6,774.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
1210 506-00206 RIPRAP (6 INCH) 103.000 0.000
cy 0.000 0.00
70.00000 0.000 0.00
1215 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 133.000 0.000
cY 0.000 0.00
420.00000 0.000 0.00
1220 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 0.000
EACH 0.000 0.00
4,600.00000 0.000 0.00
1225 515-00400 CONCRETE SEALER 3,277.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
1230 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 249.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
1235 601-03040 CONCRETE CLASS D (BRIDGE) 1,611.000 0.000
cY 0.000 0.00
310.00000 0.000 0.00
1240 601-40300 STRUCTURAL CONCRETE COATING 2,104.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
1245 602-00020 REINFORCING STEEL (EPOXY COATED) 452,071.000 0.000
1B 0.000 0.00
0.80000 0.000 0.00
1250 603-01240 24 INCH REINFORCED CONCRETE PIPE 352.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
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1255 603-10240 24 INCH CORRUGATED STEEL PIPE 352.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
1260 604-25000 VANE GRATE INLET SPECIAL 2.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
1265 606-11030 *BRIDGE RAIL TYPE 10M 532.000 0.000
LF 0.000 0.00
96.00000 0.000 0.00
1270 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 2,177.000 0.000
SF 0.000 0.00
3.60000 0.000 0.00
1275 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 361.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
1280 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 526.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
1285 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 8.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1290 618-00163 PRESTRESSED CONCRETE I (BT63) 2,611.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 2,350,642.50 $ 13,540.00 % 13,540.00

CAT NO0302 J-18-BN

1295 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
160,000.00000 0.000 0.00
1300 206-00000 STRUCTURE EXCAVATION 2,019.000 0.000
cy 0.000 0.00

10.00000 0.000 0.00
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1305 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 4,344.000 0.000
cy 0.000 0.00
60.00000 0.000 0.00
1310 206-00200 STRUCTURE BACKFILL (CLASS 2) 506.000 0.000
cY 0.000 0.00
28.00000 0.000 0.00
1315 206-01781 *SHORING (AREA 1) 1.000 0.000
LS 1.000 34,600.00
34,600.00000 1.000 34,600.00
1320 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 5,521.000 0.000
sY 0.000 0.00
2.00000 0.000 0.00
1325 503-00024 *DRILLED CAISSON (24 INCH) 158.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
1330 503-00030 *DRILLED CAISSON (30 INCH) 825.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
1335 503-00048 *DRILLED CAISSON (48 INCH) 462.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
1340 506-00224 RIPRAP (24 INCH) 6,280.000 0.000
cY 0.000 0.00
38.00000 0.000 0.00
1345 513-00600 BRIDGE DRAIN 2.000 0.000
EACH 0.000 0.00
23,800.00000 0.000 0.00
1350 515-00400 CONCRETE SEALER 5,596.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
1355 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 300.000 0.000
LF 0.000 0.00

120.00000 0.000 0.00
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PROJECT: STUR200-110 ESTIMATE NO: 0001 13:32:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 J-18-BN

1360 601-03040 CONCRETE CLASS D (BRIDGE) 3,159.000 0.000
cy 0.000 0.00
310.00000 0.000 0.00
1365 601-40300 STRUCTURAL CONCRETE COATING 2,463.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1370 602-00020 REINFORCING STEEL (EPOXY COATED) 740,150.000 0.000
1B 0.000 0.00
0.80000 0.000 0.00
1375 604-19405 INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
6,600.00000 0.000 0.00
1380 604-25000 VANE GRATE INLET SPECIAL 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
1385 606-11030 *BRIDGE RAIL TYPE 10M 836.000 0.000
LF 0.000 0.00
96.00000 0.000 0.00
1390 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 4,289.000 0.000
SF 0.000 0.00
3.60000 0.000 0.00
1395 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 835.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
1400 618-00172 PRESTRESSED CONCRETE I (BT72) 5,118.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 3,646,381.90 $ 34,600.008 34,600.00

CAT NO0303 J-18-BO

1405 206-00000 STRUCTURE EXCAVATION 2,848.000 0.000
cYy 2,848.000 28,480.00

10.00000 2,848.000 28,480.00
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PCN: 13590-BID ESTIMATE RUN 04/10/2008
PROJECT: STUR200-110 ESTIMATE NO: 0001 13:32:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0303 J-18-BO
1410 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 704.000 0.000
cy 0.000 0.00
60.00000 0.000 0.00
1415 206-00200 STRUCTURE BACKFILL (CLASS 2) 504.000 0.000
cYy 0.000 0.00
28.00000 0.000 0.00
1420 206-01782 *SHORING (AREA 2) 1.000 0.000
LS 1.000 38,500.00
38,500.00000 1.000 38,500.00
1425 250-00310 WATER TREATMENT 60.000 0.000
MGAL 1.000 530.00
530.00000 1.000 530.00
1430 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,335.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
1435 503-00024 *DRILLED CAISSON (24 INCH) 1,278.000 0.000
LF 434.000 43,400.00
100.00000 434.000 43,400.00
1440 506-00224 RIPRAP (24 INCH) 3,636.000 0.000
cy 0.000 0.00
38.00000 0.000 0.00
1445 509-00001 STRUCTURAL STEEL (GALVANIZED) 436.000 0.000
LB 0.000 0.00
2.40000 0.000 0.00
1450 515-00400 CONCRETE SEALER 1,149.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
1455 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 84.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
1460 601-03040 CONCRETE CLASS D (BRIDGE) 696.000 0.000
cy 0.000 0.00
310.00000 0.000 0.00
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PCN: 13590-BID ESTIMATE RUN 04/10/2008
PROJECT: STUR200-110 ESTIMATE NO: 0001 13:32:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 J-18-BO

1465 601-40300 STRUCTURAL CONCRETE COATING 1,018.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
1470 602-00020 REINFORCING STEEL (EPOXY COATED) 146,691.000 0.000
1B 0.000 0.00
0.80000 0.000 0.00
1475 604-25000 VANE GRATE INLET SPECIAL 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
1480 606-11030 *BRIDGE RAIL TYPE 10M 541.000 0.000
LF 0.000 0.00
96.00000 0.000 0.00
1485 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 540.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
1490 618-00163 PRESTRESSED CONCRETE I (BT63) 1,075.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
CAT 0303 CURRENT AMT $ 1,016,588.20 $ 110,910.00$ 110,910.00

CAT NO0304 J-18-I (WALL)

1495 206-00100 STRUCTURE BACKFILL (CLASS 1) 963.000 0.000
cY 0.000 0.00
26.00000 0.000 0.00
1500 206-00360 MECHANICAL REINFORCEMENT OF SOIL 539.000 0.000
cy 0.000 0.00
19.00000 0.000 0.00
1505 504-04410 BLOCK FACING 2,195.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
1510 514-00200 PEDESTRIAN RAILING (STEEL) 395.000 0.000
LF 0.000 0.00

93.00000 0.000 0.00



CONTID: C13590 COLORADO DEPARTMENT OF TRANSPORTATION Page 30

PCN: 13590-BID ESTIMATE RUN 04/10/2008
PROJECT: STUR200-110 ESTIMATE NO: 0001 13:32:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 J-18-I (WALL)

1515 601-03050 CONCRETE CLASS D (WALL) 26.000 0.000
cy 0.000 0.00
1,200.00000 0.000 0.00
1520 601-40300 STRUCTURAL CONCRETE COATING 119.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1525 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 3,067.000 0.000
SF 0.000 0.00
8.00000 0.000 0.00
1530 602-00000 REINFORCING STEEL 1,520.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
CAT 0304 CURRENT AMT $ 151,554.00 $ 0.00$ 0.00

CAT NO0305 J-18-J (WALL)

1535 206-00000 STRUCTURE EXCAVATION 52.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
1540 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,206.000 0.000
cy 0.000 0.00
26.00000 0.000 0.00
1545 206-00360 MECHANICAL REINFORCEMENT OF SOIL 660.000 0.000
cY 0.000 0.00
19.00000 0.000 0.00
1550 504-04420 PRECAST PANEL FACING 1,532.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
1555 514-00200 PEDESTRIAN RAILING (STEEL) 136.000 0.000
LF 0.000 0.00
93.00000 0.000 0.00
1560 601-03050 CONCRETE CLASS D (WALL) 16.000 0.000
cy 0.000 0.00

1,200.00000 0.000 0.00
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PCN: 13590-BID ESTIMATE RUN 04/10/2008
PROJECT: STUR200-110 ESTIMATE NO: 0001 13:32:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 J-18-J (WALL)

1565 601-40300 STRUCTURAL CONCRETE COATING 238.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1570 602-00000 REINFORCING STEEL 1,535.000 0.000
LB 0.000 0.00
0.75000 0.000 0.00
CAT 0305 CURRENT AMT $ 104,887.25 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING

1575 620-00005 FIELD OFFICE (SPECIAL) 1.000 0.000
EACH 1.000 77,700.00
77,700.00000 1.000 77,700.00
1580 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 12,200.00
12,200.00000 1.000 12,200.00
1585 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,600.00
1,600.00000 1.000 1,600.00
1595 700-70036 FORCED ACCOUNTS EPSON GT-15000 SCANNER 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 91,500.00 $ 91,500.00% 91,500.00

PROJECT TOTAL CURRENT AMT $ 24,002,258.27 $ 667,198.00$ 667,198.00



